
Belle Vue –
Greyhound 
Stadium

C A S E S T U D Y

Project Description

This former greyhound track closed in 2020 during the start of the

coronavirus pandemic and was purchased by Countryside Properties Ltd, to

be remediated into a site suitable for housing. Belle Vue greyhound stadium

was thought to be the UK’s largest and oldest greyhound track at its time of

closing.

The coordination of a phased demolition, asbestos removal and knotweed

mitigation plan have been undertaken to deliver this scheme. During initial works

the site team had a number of ecological challenges associated with a live badger

sett and nesting birds, but careful planning and coordination with the ecological

consultants meant works could be phased to suit the development programme.

Commenced in April 2021, this 30 week project began with a 10 week soft strip

and asbestos removal, including extensive licensed asbestos. The team then

moved onto the demolition of the main stand and surroundings structures, before

beginning the large scale turnover and remediation of the made ground fills across

site.

Due to the close proximity of surrounding residential properties the site team have

worked with local residents in order to reduce the impact of the works whilst

successfully delivering the clients requirements.

The programme extended into a period of particularly high rainfall which in

conjunction with an active drainage outfall within the site lead to further logistical

difficulties. Significant stabilisation of site fill materials was required to deliver a

suitable development platform for the chosen foundation solution.

Areas of site preparation have been fully validated by the Developer’s

independent geo-environmental consultant, prior to handover, ensuring a smooth

transition into the development phase. The site team also delivered a sectional

handover during the contract programme allowing development works to start

promptly.

Scope of Work

Customer  

Countryside Properties Ltd

Address:

301 Bridgewater Park

Birchwood Park

Birchwood

Warrington

Cheshire

WA3 6XG

Value:

£1m

Contact:

Jim McNab Contracts Manager

________________________________________________________________________________________________

• Demolition and licensed asbestos 

removal_________________________________________________________________________________

_________

• Waste recovery and removal for offsite recycling
________________________________________________________________________________________________

• Full site turnover, re-engineering & stabilisation of fills
_________________________________________________________________________________________________

_______________________________________________________________________________________________

• General Cut/Fill Earthworks inc 95% compaction
________________________________________________________________________________________________

• Invasive Weeds Management
________________________________________________________________________________________________

• Installation of roads/pile mats

• Coordination of boundary works with adjacent 

stakeholders
________________________________________________________________________________________________


